
Every Noble® Implementation Services engagement follows a proven methodology to achieve successful
project completion. We take every precaution to ensure a smooth installation process with minimal
downtime, because we know the value of every calling minute within the contact center. From a Project
Management planning perspective, we collaborate with you to set expectations in advance, identifying
the responsibilities of each party, defining deliverables and required resources, and creating a timeline
that matches with the scope of the project and your unique requirements.

Project Management & System Installation

Noble® Implementation Services

Noble Systems follows a standard methodology for all implementation projects, using a
process that has been refined and proven successful over hundreds of installations. We
will provide a Project Manager (PM) and a team of professionals for customization,
installation and training on the Noble platform. The PM oversees the implementation
process, serving as a liaison between the client and Noble Systems. They work with the
Account Manager, key contacts at the client company, and members of the Noble
services team. Our project team will work with you to define a customized project plan
that meets your target project and implementation goals, and which sets expectations
for the project and identifies the necessary resources for on-time delivery and a smooth
transition to the new system.

Needs Assessment
The needs assessment provides an in-depth view of your business and its requirements 
for call center technology. Your input is essential to developing a system tailored to
your day-to-day operations, as well as your company's long-term strategic plans. By
learning about your workload, operating environment, company direction and
communication channel needs, we can design a solution and implementation plan
tailored to fit your company's unique requirements and business structure. We create a
Functional Design Specification for each implementation that details the specific
software architecture and application parameters and outlines the scope of the
project. 

Success Factor Identification
The implementation of your Noble solution is enhanced through the identification of 
Noble Systems' factors for success, including: Expertise in effectively applying
technology; Demonstrated commitment to client care; Quality philosophy and
processes;  Know-how in contact center management; and Experience in planning
and delivering on-time, on-budget client implementations.

System Customization
We recognize that not all call centers have the same needs. Noble’s modular 
solutions allow you to select the options that best suit your business structure. Our
product experts will work with you to create the foundation of your system design, 
with system customizations that go beyond our core components and enhancement
tools. Existing software applications can be modified and tailored to your specialized
business needs and new applications can be developed to your specifications. 

System Installation & Training
Noble Systems will deliver and install your solution on-time and on-budget, based on 
the Project Plan. All installations are completed by Certified NSC Implementation
Engineers. A Noble Trainer will deliver on-site and classroom training following system
installation. Additional courses are available to help you to further optimize the power
and efficiency of your system.

“ We have confidence 
in Noble Systems as 
our vendor because
each time we asked 
a question of the 
Noble® PRO team,
it was answered
immediately. It took
three days for the install,
and we have been up
and running ever since
—  with no downtime. ”

Noble® PRO : Enablement Services
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